

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance
GF 22016	Improvement of Bolbolo Road, Gambang, Bakun	PLGU-Benguet	No	SVP	N/A	03/04/2022	N/A	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/22/2022	03/22/2022	07/05/2022	07/06/2022	42.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	999,499.52	999,499.52	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/07/2022	03/07/2022	03/07/2022						
2022095	Improvement of Liwang Tubaang Farm to Market Road, Dalipey, Bakun	PLGU-Benguet	No	SVP	N/A	03/12/2022	N/A	03/16/2022	03/16/2022	03/16/2022	03/16/2022	03/23/2022	03/23/2022	07/05/2022	07/05/2022	54.00 CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	999,700.00	999,700.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/11/2022	03/11/2022	03/11/2022						
2022054	Construction of Longboy Flood Control (Phase II), Longboy, Dalipey, Bakun	PLGU-Benguet	No	Public Bidding	N/A	02/16/2022	02/24/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	04/26/2022	04/26/2022	06/08/2022	06/08/2022	64.00 CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,999,000.01	1,999,000.01	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/21/2022	03/01/2022	03/01/2022	03/01/2022					
GF 22006	Completion of Gym Bagu Elementary School, Tanap, Bagu, Bakun	PLGU-Benguet	No	Public Bidding	N/A	02/15/2022	02/23/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	04/12/2022	04/12/2022	06/09/2022	06/10/2022	140.00 CD	GF CY 2022	3,000,000.00		3,000,000.00	2,999,137.53	2,999,137.53	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/16/2022	03/01/2022	03/01/2022	03/01/2022					
2022096	Opening of Long-Ayan to Copcopit Farm to Market Road, Dalipey, Bakun	PLGU-Benguet	No	Public Bidding	N/A	02/17/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	04/12/2022	04/12/2022			30.00 CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,999,000.00	1,999,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022					
GF 22014	Opening of Gambang Batanes-Nagawa FMR, Gambang, Bakun	PLGU-Benguet	No	Public Bidding	N/A	02/17/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	04/26/2022	04/26/2022	06/08/2022	06/08/2022	24.00 CD	GF CY 2022	2,000,000.00		2,000,000.00	1,999,000.00	1,999,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022					
2022093	Improvement along Ay-ay to Cabutotan (Bec-O Section), Ampusongan, Bakun	PLGU-Benguet	No	Public Bidding	N/A	02/27/2022	03/07/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	04/26/2022	04/26/2022			64.00 CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,999,000.01	1,999,000.01	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/01/2022	03/16/2022	03/16/2022	03/16/2022					
2022097	Improvement of Sookan Sayet Farm to Market Road, Gambang, Bakun	PLGU-Benguet	No	Public Bidding	N/A	02/27/2022	03/07/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	04/26/2022	04/26/2022	06/23/2022	06/23/2022	56.00 CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,998,459.48	1,998,459.48	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/01/2022	03/16/2022	03/16/2022	03/16/2022					
2022100	Opening/Improvement of Sangitan to Baoy Farm to Market Road, Baoy, Poblacion, Bakun	PLGU-Benguet	No	Public Bidding	N/A	03/08/2022	03/16/2022	03/29/2022	03/29/2022	03/29/2022	03/29/2022	05/17/2022	05/17/2022	06/21/2022	06/22/2022	41.00 CD	20% PDF CY 2022	1,500,000.00		1,500,000.00	1,499,234.64	1,499,234.64	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/11/2022	03/23/2022	03/23/2022	03/23/2022					
2022053	Construction of Nacanga to Gusol Flood Control, Nakanga, Ampusongan, Bakun	PLGU-Benguet	No	Public Bidding	N/A	03/08/2022	03/16/2022	03/29/2022	03/29/2022	03/29/2022	03/29/2022	05/17/2022	05/17/2022	06/22/2022	06/22/2022	70.00 CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,999,999.00	1,999,999.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/11/2022	03/23/2022	03/23/2022	03/23/2022					
GF 22018	Improvement of Tuwadan to Balawa FMR, Ampusongan, Bakun	PLGU-Benguet	No	SVP	N/A	04/06/2022	N/A	04/12/2022	04/12/2022	04/12/2022	04/12/2022	05/17/2022	05/17/2022	07/08/2022	07/11/2022	37.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	999,999.00	999,999.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/06/2022	04/06/2022	04/06/2022						
GF 22015	Improvement of Damoco-Pugongan Fmr, Kayapa, Bakun	PLGU-Benguet	No	SVP	N/A	06/02/2022	N/A	06/07/2022	06/07/2022	06/07/2022	06/07/2022	06/27/2022	06/27/2022			20.00 CD	GF CY 2022	500,000.00		500,000.00	499,499.67	499,499.67	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	06/02/2022	06/02/2022	06/02/2022						
Bokod																																
A. 20014; B. SB1-2021-95	Construction of Naubunan to Barangay Daklan Waterworks, Daklan; B. Construction of Naubunan to Daclan Waterworks Phase II Daclan, Bokod	PLGU-Benguet	No	Public Bidding	N/A	10/27/2021	11/05/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021	01/04/2022	01/04/2022			143.00 CD	A. 20% PDF CY 2020; B. SB No.1 GF CY 2021	4,000,000.00		4,000,000.00	3,997,097.52	3,997,097.52	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	10/27/2021	11/15/2021	11/15/2021	11/15/2021					
2022006	Improvement along Daclan-Camangaan-Tickey-Bonagan Provincial Road, Bokod	PLGU-Benguet	No	Public Bidding	N/A	02/03/2022	02/11/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022	03/15/2022	03/15/2022	05/16/2022	05/16/2022	51.00 CD	20% PDF CY 2022	5,000,000.00		5,000,000.00	4,998,674.78	4,998,674.78	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/08/2022	02/16/2022	02/16/2022	02/16/2022					
2022014	Improvement of Binado-Kiweng and Palansa-Aponan-Acnp Provincial Road, Bokod	PLGU-Benguet	No	Public Bidding	N/A	02/27/2022	03/07/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	04/26/2022	04/26/2022	06/21/2022	06/30/2022	62.00 CD	20% PDF CY 2022	3,000,000.00		3,000,000.00	2,998,000.00	2,998,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/01/2022	03/16/2022	03/16/2022	03/16/2022					
GF 21083	Improvement of Barangay Covered Court, Bila, Bokod, Benguet	PLGU-Benguet	No	Public Bidding	N/A	03/15/2022	03/23/2022	04/05/2022	04/05/2022	04/05/2022	04/05/2022	05/24/2022	05/24/2022	06/21/2022	06/23/2022	115.00 CD	GF CY 2021	1,500,000.00		1,500,000.00	1,499,880.74	1,499,880.74	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/15/2022	03/28/2022	03/28/2022	03/28/2022					
2022102	Improvement of Palansa Farm to Market Road, Bila, Bokod	PLGU-Benguet	No	Public Bidding	N/A	05/06/2022	05/17/2022	05/31/2022	05/31/2022	05/31/2022	05/31/2022	06/27/2022	06/27/2022			65.00 CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,999,086.94	1,999,086.94	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	05/11/2022	05/23/2022	05/23/2022	05/23/2022					
Buguias																																
SB1-2021-76	Improvement of Beey - Ata FMR, Bangao, Buguias	PLGU-Benguet	No	Public Bidding	N/A	11/30/2021	12/09/2021	12/21/2021	12/21/2021	12/21/2021	12/21/2021	01/26/2022	01/26/2022			72.00 CD	SB NO.1 CY 2021 GF	1,500,000.00		1,500,000.00	1,495,879.72	1,495,879.72	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	12/16/2021	12/16/2021	12/16/2021						
SB1-2021-84	Construction/Improvement of Pegguena - Magmagaling Domestic Water Works, Buyacaoan, Buguias	PLGU-Benguet	No	Public Bidding	N/A	11/30/2021	12/09/2021	12/21/2021	12/21/2021	12/21/2021	12/21/2021	01/26/2022	01/26/2022			70.00 CD	SB NO.1 CY 2021 GF	1,500,000.00		1,500,000.00	1,497,844.30	1,497,844.30	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	12/16/2021	12/16/2021	12/16/2021						
GF 21079	Construction of Catlubong Multi-Purpose Building, Catlubong, Buguias	PLGU-Benguet	No	Public Bidding	N/A	11/30/2021	12/09/2021	12/21/2021	12/21/2021	12/21/2021	12/21/2021	01/26/2022	01/26/2022	01/28/2022		132.00 CD	GF CY 2021	4,000,000.00		4,000,000.00	3,994,726.53	3,994,726.53	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	12/16/2021	12/16/2021	12/16/2021						
SB1-2021-39	Improvement along Pan-ayaoan - Balaan Farm to Market Road, Loo, Buguias	PLGU-Benguet	No	SVP	N/A	12/15/2021	N/A	12/21/2021	12/21/2021	12/21/2021	12/21/2021	01/04/2022	01/04/2022	05/24/2022		34.00 CD	SB NO.1 CY 2021 GF	500,000.00		500,000.00	499,574.22	499,574.22	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	12/16/2021	12/16/2021	12/16/2021						
GF - 22046	Improvement of JFMR GNT - Nalam-an - Napugu-an Road, Nalam-an, Sebang, Buguias	PLGU-Benguet	No	SVP	N/A	01/26/2022	N/A	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/18/2022	02/18/2022	03/28/2022		33.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	998,135.82	998,135.82	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/28/2022	01/28/2022	01/28/2022						

9

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
GF 22045	Improvement of Impogong - Pasbol Farm-To-Market, Sebang, Buguias	PLGU-Benguet	No	SVP	N/A	02/15/2022	N/A	02/18/2022	02/18/2022	02/18/2022	02/18/2022	03/07/2022	03/07/2022	04/21/2022	04/26/2022	57.00	CD	GF CY 2022	1,000,000.00		1,000,000.00	999,236.47	999,236.47	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		02/17/2022	02/17/2022	02/17/2022				
2022109	Improvement of JFMR-CTS 23-Peggueyna Amgaleyguey Road (Pegguena Section), Amgaleyguey, Buguias	PLGU-Benguet	No	SVP	N/A	02/15/2022	N/A	02/18/2022	02/18/2022	02/18/2022	02/18/2022	03/07/2022	03/07/2022	06/07/2022	06/07/2022	35.00	CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	999,775.77	999,775.77	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		02/17/2022	02/17/2022	02/17/2022				
GF 22049	Improvement of JFMR BTA - Landingan - Bengbeng - Bauknit Road, Junction, Bangao, Buguias	PLGU-Benguet	No	SVP	N/A	02/15/2022	N/A	02/18/2022	02/18/2022	02/18/2022	02/18/2022	03/07/2022	03/07/2022	05/12/2022	05/18/2022	42.00	CD	GF CY 2022	1,000,000.00		1,000,000.00	996,517.64	996,517.64	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		02/17/2022	02/17/2022	02/17/2022				
GF 22036	Improvement of JFMR LP - Lusab - Ammanong Road, Lusab, Cattubong, Buguias	PLGU-Benguet	No	Public Bidding	N/A	02/03/2022	02/11/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022	03/15/2022	03/15/2022		04/18/2022	49.00	CD	GF CY 2022	2,000,000.00		2,000,000.00	1,996,919.12	1,996,919.12	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/08/2022	02/16/2022	02/16/2022	02/16/2022				
2022136	Improvement of JFMR NT-Natalag Mabila Road, Sebang	PLGU-Benguet	No	Public Bidding	N/A	02/03/2022	02/11/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022	03/15/2022	03/15/2022	05/02/2022	05/05/2022	50.00	CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,995,287.60	1,995,287.60	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/08/2022	02/16/2022	02/16/2022	02/16/2022				
GF 22029	Improvement of JFMR LCP-Pugo-Lengat Road, Lengat, Baculongan Norte, Buguias	PLGU-Benguet	No	SVP	N/A	02/19/2022	N/A	02/24/2022	02/24/2022	02/24/2022	02/24/2022	03/07/2022	03/07/2022	06/22/2022	07/04/2022	29.00	CD	GF CY 2022	500,000.00		500,000.00	499,759.43	499,759.43	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		02/21/2022	02/21/2022	02/21/2022				
2022137	Improvement of JSNR BTK - Toking - Lingadan - Naliskey - J207 Road, Lingadan, Sebang, Buguias	PLGU-Benguet	No	SVP	N/A	02/19/2022	N/A	02/24/2022	02/24/2022	02/24/2022	02/24/2022	03/07/2022	03/07/2022	04/06/2022	04/06/2022	56.00	CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	998,899.89	998,899.89	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		02/21/2022	02/21/2022	02/21/2022				
GF 22048	Improvement of J204 Katatlada Road at Sitio Km.73, Amgaleyguey, Buguias	PLGU-Benguet	No	SVP	N/A	02/19/2022	N/A	02/24/2022	02/24/2022	02/24/2022	02/24/2022	03/07/2022	03/07/2022	05/13/2022	05/16/2022	35.00	CD	GF CY 2022	1,000,000.00		1,000,000.00	999,990.68	999,990.68	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		02/21/2022	02/21/2022	02/21/2022				
2022108	Improvement of J204-Polis-Akiki-Dilan Road (Polis Section), Amgaleyguey, Buguias	PLGU-Benguet	No	SVP	N/A	02/19/2022	N/A	02/24/2022	02/24/2022	02/24/2022	02/24/2022	03/07/2022	03/07/2022	06/07/2022		41.00	CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	999,989.43	999,989.43	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		02/21/2022	02/21/2022	02/21/2022				
GF 22040	Improvement of JFMR - LLPB - Lanas - Pusong Road, Pusong, Loo, Buguias	PLGU-Benguet	No	SVP	N/A	03/02/2022	N/A	03/07/2022	03/07/2022	03/07/2022	03/07/2022	03/15/2022	03/15/2022	05/11/2022	05/11/2022	48.00	CD	GF CY 2022	1,000,000.00		1,000,000.00	996,504.50	996,504.50	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/01/2022	03/01/2022	03/01/2022				
21112	Improvement of Junction to Alang FMR, Poblacion, Buguias	PLGU-Benguet	No	Public Bidding	N/A	02/16/2022	02/24/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	03/23/2022	03/23/2022			53.00	CD	20% PDF CY 2021	1,500,000.00		1,500,000.00	1,445,977.32	1,445,977.32	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/21/2022	03/01/2022	03/01/2022	03/01/2022				
2022133	Improvement of J207-Wallayan-Naybo-Abbatan-JFMR BLN Road Along Tanggawan Section, Tanggawan, Poblacion, Buguias	PLGU-Benguet	No	SVP	N/A	03/04/2022	N/A	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/22/2022	03/22/2022	07/01/2022	07/07/2022	45.00	CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	996,095.36	996,095.36	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/07/2022	03/07/2022	03/07/2022				
GF 22051	Improvement of JFMR OCDL - Lamagan - Cudal - Pugo - JFMR BPLS Road, Cudal, Baculongan Norte	PLGU-Benguet	No	SVP	N/A	03/04/2022	N/A	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/22/2022	03/22/2022	07/20/2022	07/20/2022	37.00	CD	GF CY 2022	1,000,000.00		1,000,000.00	995,635.39	995,635.39	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/07/2022	03/07/2022	03/07/2022				
2022058	Construction of Dagdag Magubugbang Flood Control, Loo, Buguias	PLGU-Benguet	No	Public Bidding	N/A	02/16/2022	02/24/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	04/26/2022	04/26/2022	07/04/2022	07/08/2022	84.00	CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,995,652.47	1,995,652.47	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/21/2022	03/01/2022	03/01/2022	03/01/2022				
GF 22038	A) Improvement along J204 - Cotcot - Bolinaca - Patugong - Walengweng JFMR BPLS Road (Bannaken Section), Daligdig, Bangao, Buguias	PLGU-Benguet	No	Public Bidding	N/A	02/17/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	04/12/2022	04/12/2022			85.00	CD	A) GF CY 2022	1,000,000.00		1,000,000.00			PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022				
2022120	B) Improvement of J204-Cotcot-Bolinaca-Patugong-Walengweng-JFMR BPLS Road along Baunaken Section, Daligdig, Bangao, Buguias																	B) 20% PDF CY 2022	2,000,000.00		2,000,000.00	2,994,882.59	2,994,882.59									
GF 22152	Improvement of Water Supply System @ Northern Benguet District Hospital	PLGU-Benguet	No	SVP	N/A	03/17/2022	N/A	03/23/2022	03/23/2022	03/23/2022	03/23/2022	04/05/2022	04/05/2022	06/10/2022	06/14/2022	23.00	CD	GF CY 2022	300,000.00		300,000.00	299,999.00	299,999.00	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/15/2022	03/15/2022	03/15/2022				
2022122	Improvement of J204 Bekes-Tagpaya Road (Tagpaya Section), Buyacaon, Buguias	PLGU-Benguet	No	SVP	N/A	03/17/2022	N/A	03/23/2022	03/23/2022	03/23/2022	03/23/2022	04/05/2022	04/05/2022	07/05/2022	07/05/2022	49.00	CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	999,152.11	999,152.11	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/15/2022	03/15/2022	03/15/2022				
GF 22031	Improvement of JSNR BTK - Bot-oo - Tamangan - Panig-An - JFMR OCDL Road, Bayen, Sebang, Buguias	PLGU-Benguet	No	SVP	N/A	03/17/2022	N/A	03/23/2022	03/23/2022	03/23/2022	03/23/2022	04/05/2022	04/05/2022			34.00	CD	GF CY 2022	1,000,000.00		1,000,000.00	997,148.46	997,148.46	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/15/2022	03/15/2022	03/15/2022				
2022134	Improvement of J207-Toking-Alumit Road, Toking, Poblacion, Buguias	PLGU-Benguet	No	SVP	N/A	03/24/2022	N/A	03/29/2022	03/29/2022	03/29/2022	03/29/2022	04/19/2022	04/19/2022	06/17/2022	06/21/2022	37.00	CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	999,294.30	999,294.30	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/23/2022	03/23/2022	03/23/2022				
GF 22047	Improvement of JFMR BLN - Bekes - Palakad - Inuman- JMR WNA Road, Elengan, Poblacion, Buguias	PLGU-Benguet	No	SVP	N/A	03/24/2022	N/A	03/29/2022	03/29/2022	03/29/2022	03/29/2022	04/19/2022	04/19/2022	07/01/2022	07/07/2022	39.00	CD	GF CY 2022	1,000,000.00		1,000,000.00	996,671.09	996,671.09	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/23/2022	03/23/2022	03/23/2022				
GF 22032	Improvement of JFMR LLPB - Lanas - Taba-ao - Sumilalaw JFMR BPLS Road (Lanas and Togtoygon Section), Lanas, Loo, Buguias	PLGU-Benguet	No	SVP	N/A	03/24/2022	N/A	03/29/2022	03/29/2022	03/29/2022	03/29/2022	04/19/2022	04/19/2022			42.00	CD	GF CY 2022	1,000,000.00		1,000,000.00	999,999.00	999,999.00	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/23/2022	03/23/2022	03/23/2022				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
2022116	Improvement of JFMR OCDL Lammagan-Cudal Pugo JFMR BPLS Road along Cudal Section, Baculongan Sur, Buguias	PLGU-Benguet	No	Public Bidding	N/A	02/17/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	05/04/2022	05/04/2022	07/04/2022	07/08/2022	49.00 CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,995,339.30		1,995,339.30	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022				
2022135	Improvement of JSNR BTK - Bot-Oan - Tammangan - Panig-an - JFMR OCDL Road (Duguan Section), Sebang, Buguias	PLGU-Benguet	No	Public Bidding	N/A	02/27/2022	03/07/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	05/04/2022	05/04/2022			71.00 CD	20% PDF CY 2022	4,000,000.00		4,000,000.00	3,993,952.87		3,993,952.87	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/01/2022	03/16/2022	03/16/2022	03/16/2022				
2022139	Improvement of JFMR BTP - Gungal - Nalam-an - Tammangan - JFMR BTP Road, Gangal, Sebang, Buguias	PLGU-Benguet	No	Public Bidding	N/A	03/08/2022	03/16/2022	03/29/2022	03/29/2022	03/29/2022	03/29/2022	05/17/2022	05/17/2022	06/21/2022	06/21/2022	48.00 CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,994,900.77		1,994,900.77	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/11/2022	03/23/2022	03/23/2022	03/23/2022				
GF 22043	Improvement of Naleskey - Lingadan Road, Naliskey, Sebang, Buguias	PLGU-Benguet	No	Public Bidding	N/A	03/08/2022	03/16/2022	03/29/2022	03/29/2022	03/29/2022	03/29/2022	05/17/2022	05/17/2022	06/27/2022	06/27/2022	82.00 CD	GF CY 2022	2,000,000.00		2,000,000.00	1,998,320.09		1,998,320.09	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/11/2022	03/23/2022	03/23/2022	03/23/2022				
SB1-2021-101	Construction of Fire Station, Buguias, Benguet	PLGU-Benguet	No	Public Bidding	N/A	03/08/2022	03/16/2022	03/29/2022	03/29/2022	03/29/2022	03/29/2022	05/17/2022	05/17/2022	07/04/2022	07/08/2022	149.00 CD	SB No. 1 GF 2021	5,000,000.00		5,000,000.00	4,995,002.33		4,995,002.33	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/11/2022	03/23/2022	03/23/2022	03/23/2022				
GF 22035	Improvement of JPR BO - Obanga - Paing - Nacagang - Kabsan - JFMR BPLS Road (Nacagang Section), Nacagang, Baculongan Norte, Buguias	PLGU-Benguet	No	SVP	N/A	03/24/2022	N/A	03/29/2022	03/29/2022	03/29/2022	03/29/2022	05/04/2022	05/04/2022			30.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	999,999.00		999,999.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/23/2022	03/23/2022	03/23/2022				
GF 22042	Improvement of Tonglo - Lulutab FMR, Bodobod, Amlimay, Buguias	PLGU-Benguet	No	Public Bidding	N/A	03/15/2022	03/23/2022	04/05/2022	04/05/2022	04/05/2022	04/05/2022	05/17/2022	05/17/2022	06/27/2022	06/28/2022	50.00 CD	GF CY 2022	2,000,000.00		2,000,000.00	1,997,941.98		1,997,941.98	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/15/2022	03/28/2022	03/28/2022	03/28/2022				
2022057	Construction of Sebseb Creek Flood Control, Baculongan Norte, Buguias	PLGU-Benguet	No	SVP	N/A	04/06/2022	N/A	04/12/2022	04/12/2022	04/12/2022	04/12/2022	05/31/2022	05/31/2022	07/04/2022	07/08/2022	40.00 CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	999,999.90		999,999.90	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/06/2022	04/06/2022	04/06/2022					
GF 22030	Improvement of J207-Modayan-Becaeg-Kitongan JFMR BPLS Road, Ludeg, Loo, Buguias	PLGU-Benguet	No	SVP	N/A	04/06/2022	N/A	04/12/2022	04/12/2022	04/12/2022	04/12/2022	05/17/2022	05/17/2022	07/05/2022	07/05/2022	36.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	998,974.66		998,974.66	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/06/2022	04/06/2022	04/06/2022					
2022115	Improvement of J207 - Sebseb-Beling Road (Sebseb Section), Baculongan Norte, Buguias	PLGU-Benguet	No	SVP	N/A	04/06/2022	N/A	04/12/2022	04/12/2022	04/12/2022	04/12/2022	05/17/2022	05/17/2022	07/21/2022	07/25/2022	46.00 CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	999,900.70		999,900.70	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/06/2022	04/06/2022	04/06/2022					
GF 22034	Improvement of JFMR BPLS-Napolowan-Bangsalan-Linggaw-BPI-JFMR BPLS Road, Bangsalan, Baculongan Norte, Buguias	PLGU-Benguet	No	Public Bidding	N/A	03/24/2022	04/05/2022	04/19/2022	04/19/2022	04/19/2022	04/19/2022	05/24/2022	05/24/2022	07/13/2022	07/14/2022	40.00 CD	GF CY 2022	2,000,000.00		2,000,000.00	1,996,486.18		1,996,486.18	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/28/2022	04/12/2022	04/12/2022	04/12/2022				
2022121	Improvement of J204 Bekes Lusong Road (Lusong Section), Buyacaoan, Buguias	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022	07/01/2022	07/07/2022	30.00 CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	998,696.62		998,696.62	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/20/2022	04/20/2022	04/20/2022					
GF 22050	Improvement of JSNR BTK - Bot-oan - Lebeng - Nakidol Road, Nakidol, Catubong, Buguias	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022			30.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	997,791.70		997,791.70	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/20/2022	04/20/2022	04/20/2022					
2022123	Improvement of J207-Magmagaling-Lusong-Sibugan-Dontog-Bekes-J204 Road, Papisok, Buyacaoan, Buguias	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022	07/01/2022	07/07/2022	30.00 CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	999,999.00		999,999.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/20/2022	04/20/2022	04/20/2022					
GF 22044	Improvement of J204 Bekes Dontog Sibugan Section Access Road, Sibugan, Buyacaoan, Buguias	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022	06/28/2022	06/30/2022	37.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	999,999.00		999,999.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/20/2022	04/20/2022	04/20/2022					
GF 22037	Improvement Along JFMR De - Daligdig - Manbayo Road, Daligdig, Bangao, Buguias	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022	07/13/2022	07/14/2022	41.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	997,217.74		997,217.74	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/20/2022	04/20/2022	04/20/2022					
2022117	Improvement of JFMR OCDL Bungian - Mong-o- Road (Mong-o Section), Baculongan Sur, Buguias	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022	06/28/2022	06/30/2022	38.00 CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	999,999.00		999,999.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/20/2022	04/20/2022	04/20/2022					
GF 22022	Improvement of Barangay Hall, Amgalegyuey, Buguias	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022	07/21/2022	07/25/2022	70.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	999,435.62		999,435.62	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/20/2022	04/20/2022	04/20/2022					
GF 22041	Improvement of J204 - Taptap - Colliding - JFMR LC Road, Colliding, Natublung, Buguias	PLGU-Benguet	No	SVP	N/A	06/02/2022	N/A	06/07/2022	06/07/2022	06/07/2022	06/07/2022	06/27/2022	06/27/2022			25.00 CD	GF CY 2022	500,000.00		500,000.00	499,269.93		499,269.93	PICPA Representative, Ms. Marie Geneine G. Banisa, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	06/02/2022	06/02/2022	06/02/2022					
2022059	Construction of Flood Control along J204-Frosty Hill-Upper Patkiaw-JFMR AUP Road, Nanagto, Natublung, Buguias	PLGU-Benguet	No	SVP	N/A	06/02/2022	N/A	06/07/2022	06/07/2022	06/07/2022	06/07/2022	06/27/2022	06/27/2022			28.00 CD	20% PDF CY 2022	500,000.00		500,000.00	499,208.40		499,208.40	PICPA Representative, Ms. Marie Geneine G. Banisa, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	06/02/2022	06/02/2022	06/02/2022					
Itoyon																																
SB3-2021-06	Improvement of Laboratory Building at Itoyon District Hospital, Tinongdan, Itoyon, Benguet	PLGU-Benguet	No	SVP	N/A	12/03/2021	N/A	12/09/2021	12/09/2021	12/09/2021	12/09/2021	01/04/2022	01/04/2022	02/04/2022		34.00 CD	SB NO. 3 CY 2021 GF	522,000.00		522,000.00	521,545.24		521,545.24	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	12/03/2021	12/03/2021	12/03/2021					
GF 21073	Improvement of Multi-Purpose Building at Cruz, Ampucao, Itoyon	PLGU-Benguet	No	SVP	N/A	12/16/2021	N/A	12/21/2021	12/21/2021	12/21/2021	12/21/2021	01/04/2022	01/04/2022			129.00 CD	GF CY 2021	700,000.00		700,000.00	698,000.00		698,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	12/16/2021	12/16/2021	12/16/2021					
SB3-2021-08	Construction of RHU Comfort Room (Back of RHU) Gumatdang, Itoyon	PLGU-Benguet	No	SVP	N/A	01/06/2022	N/A	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/26/2022	01/26/2022	03/09/2022	03/09/2022	112.00 CD	SB NO. 3 CY 2021 GF	1,000,000.00		1,000,000.00	996,517.43		996,517.43	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/07/2022	01/07/2022	01/07/2022					
21018	Construction of Dalicno Waterworks, Ampucao, Itoyon, Benguet	PLGU-Benguet	No	Public Bidding	N/A	01/06/2022	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	02/18/2022	02/18/2022		04/07/2022	126.00 CD	20% PDF CY 2021	4,000,000.00		4,000,000.00	3,998,401.10		3,998,401.10	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/07/2022	01/24/2022	01/24/2022	01/24/2022				
GF - 22065	Improvement of Tocmo Brgy. Road, Loacan, Itoyon	PLGU-Benguet	No	SVP	N/A	01/26/2022	N/A	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/18/2022	02/18/2022		03/22/2022	58.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	994,325.50		994,325.50	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/28/2022	01/28/2022	01/28/2022					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)				
SB3-2021-10	Improvement of Drainage Canal at Bakong, Loacan, Itogon	PLGU-Benguet	No	Public Bidding	N/A	01/06/2022	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	03/01/2022	03/01/2022		04/07/2022	84.00 CD		SB NO. 3 CY 2021 GF	1,500,000.00		1,500,000.00	1,498,410.40	1,498,410.40	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/07/2022	01/24/2022	01/24/2022	01/24/2022							
SB1-2021-72	Construction of Slope Protection near Barangay Hall (Provincial Road), Virac, Itogon	PLGU-Benguet	No	Public Bidding	N/A	01/06/2022	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	03/01/2022	03/01/2022		04/08/2022	80.00 CD		SB NO. 1 CY 2021 GF	1,500,000.00		1,500,000.00	1,497,644.31	1,497,644.31	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/07/2022	01/24/2022	01/24/2022	01/24/2022							
21001	Upgrading of Hospital Water System at Itogon District Hospital	PLGU-Benguet	No	Public Bidding	N/A	01/06/2022	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	03/01/2022	03/01/2022			85.00 CD		20% PDF CY 2021	1,500,000.00		1,500,000.00	1,497,377.58	1,497,377.58	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/07/2022	01/24/2022	01/24/2022	01/24/2022							
SB1-2021-90	Improvement of Domestic Waterworks GKNWE Ucab, Itogon	PLGU-Benguet	No	Public Bidding	N/A	02/03/2022	02/11/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022	03/16/2022	03/16/2022		05/02/2022	88.00 CD		SB No. 1 GF 2021	1,100,000.00		1,100,000.00	1,094,590.18	1,094,590.18	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/08/2022	02/16/2022	02/16/2022	02/16/2022							
SB1-2021-37	Construction of Open Gym at Tapsan Elementary School, Ampucao, Itogon, Benguet	PLGU-Benguet	No	Public Bidding	N/A	02/15/2022	02/23/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	03/22/2022	03/22/2022		03/22/2022	08/20/2022	06/21/2022	238.00 CD		SB NO. 1 CY 2021 GF	5,500,000.00		5,500,000.00	5,499,762.84	5,499,762.84	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/16/2022	03/01/2022	03/01/2022	03/01/2022					
GF 22062	Improvement of FMR at Peday to Orengao, Loacan, Itogon	PLGU-Benguet	No	Public Bidding	N/A	02/15/2022	02/23/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	04/12/2022	04/12/2022		06/03/2022	06/07/2022	81.00 CD		GF CY 2022	2,000,000.00		2,000,000.00	1,980,500.93	1,980,500.93	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/16/2022	03/01/2022	03/01/2022	03/01/2022						
2022144	Improvement of Calhorr Road Kias Virac, Itogon	PLGU-Benguet	No	SVP	N/A	03/24/2022	N/A	03/29/2022	03/29/2022	03/29/2022	03/29/2022	04/19/2022	04/19/2022			50.00 CD		20% PDF CY 2022	1,000,000.00		1,000,000.00	996,151.15	996,151.15	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/23/2022	03/23/2022	03/23/2022							
2022142	Opening and Improvement of Road From Simpa to Poblacion, Poblacion, Itogon	PLGU-Benguet	No	Public Bidding	N/A	03/02/2022	03/10/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	05/04/2022	05/04/2022		06/13/2022	06/17/2022	69.00 CD		20% PDF CY 2022	2,000,000.00		2,000,000.00	1,997,969.88	1,997,969.88	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/07/2022	03/16/2022	03/16/2022	03/16/2022						
SB3-2021-11	Construction of Satellite Market, Ampucao, Itogon, Benguet	PLGU-Benguet	No	Public Bidding	N/A	02/27/2022	03/07/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	05/04/2022	05/04/2022		06/20/2022	06/21/2022	140.00 CD		SB No. 3 GF CY 2021	3,000,000.00		3,000,000.00	2,999,545.91	2,999,545.91	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/01/2022	03/16/2022	03/16/2022	03/16/2022						
2022004	Improvement along Kias-Padcal-Philex Provincial Road, Itogon, Benguet	PLGU-Benguet	No	Public Bidding	N/A	02/27/2022	03/07/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	05/04/2022	05/04/2022		06/27/2022	06/28/2022	97.00 CD		20% PDF CY 2022	5,000,000.00		5,000,000.00	4,998,628.65	4,998,628.65	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/01/2022	03/16/2022	03/16/2022	03/16/2022						
GF 22060	Improvement of Bangen-Narva Road, Virac, Itogon	PLGU-Benguet	No	Public Bidding	N/A	03/24/2022	04/05/2022	04/19/2022	04/19/2022	04/19/2022	04/19/2022	05/24/2022	05/24/2022		06/24/2022	06/24/2022	73.00 CD		GF CY 2022	2,500,000.00		2,500,000.00	2,497,511.58	2,497,511.58	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/28/2022	04/12/2022	04/12/2022	04/12/2022						
2022076	Rehabilitation of Tongshol Irrigation System, Poblacion, Itogon	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022			58.00 CD		20% PDF CY 2022	1,000,000.00		1,000,000.00	997,334.45	997,334.45	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		04/20/2022	04/20/2022	04/20/2022							
2022060	Improvement of Canal/Drainage System (Main Canal), Kias, Virac, Itogon	PLGU-Benguet	No	Public Bidding	N/A	05/06/2022	05/17/2022	05/31/2022	05/31/2022	05/31/2022	05/31/2022	06/27/2022	06/27/2022			66.00 CD		20% PDF CY 2022	2,000,000.00		2,000,000.00	1,998,992.60	1,998,992.60	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	05/11/2022	05/23/2022	05/23/2022	05/23/2022							
GF 21047	Construction of Municipal Multi-Purpose Stage at Keweng, Tinongdan, Itogon (Phase II)	PLGU-Benguet	No	SVP	N/A	06/02/2022	N/A	06/07/2022	06/07/2022	06/07/2022	06/07/2022	06/27/2022	06/27/2022			49.00 CD		GF 2021	1,000,000.00		1,000,000.00	999,102.82	999,102.82	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		06/02/2022	06/02/2022	06/02/2022							
Kabayan																																			
SB1-2021-65	Improvement of Cotcot Barangay Road, Poblacion, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/02/2021	12/02/2021	01/04/2022	01/04/2022			77.00 CD		SB NO. 1 CY 2021 GF	2,000,000.00		2,000,000.00	1,997,582.65	1,997,582.65	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	11/11/2021	11/26/2021	11/26/2021	11/26/2021							
SB1-2021-87	Opening and Improvement of Pongol - Binajian - Abat- FMR, Adaoay, Kabayan, Benguet	PLGU-Benguet	No	Public Bidding	N/A	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/02/2021	12/02/2021	01/26/2022	01/26/2022			118.00 CD		SB NO. 1 CY 2021 GF	2,500,000.00		2,500,000.00	2,496,775.44	2,496,775.44	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	11/11/2021	11/26/2021	11/26/2021	11/26/2021							
SB1-2021-24	Improvement of Sokong - Telmud FMR, Eddet, Kabayan	PLGU-Benguet	No	SVP	N/A	12/03/2021	N/A	12/09/2021	12/09/2021	12/09/2021	12/09/2021	01/04/2022	01/04/2022		02/10/2022	34.00 CD		SB NO. 1 CY 2021 GF	500,000.00		500,000.00	499,558.79	499,558.79	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		12/03/2021	12/03/2021	12/03/2021							
GF 21082	Improvement of Senior Citizen's Building, Poblacion, Kabayan	PLGU-Benguet	No	Negotiated	N/A	12/03/2021	N/A	12/09/2021	12/09/2021	12/09/2021	12/09/2021	01/26/2022	01/26/2022			140.00 CD		GF CY 2021	1,500,000.00		1,500,000.00	1,498,009.16	1,498,009.16	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		12/03/2021	12/03/2021	12/03/2021							
SB3-2021-09	Construction of Drainage Canal along Todjacap - Bekes - Balangbang - Singapayew Access Road Duacan, Kabayan	PLGU-Benguet	No	SVP	N/A	12/15/2021	N/A	12/21/2021	12/21/2021	12/21/2021	12/21/2021	01/26/2022	01/26/2022			75.00 CD		SB NO. 3 CY 2021 GF	1,000,000.00		1,000,000.00	998,000.00	998,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		12/16/2021	12/16/2021	12/16/2021							
GF 22077	Improvement of Patakan, Tinaleb FMR, Ballay, Kabayan	PLGU-Benguet	No	SVP	N/A	02/03/2022	N/A	02/08/2022	02/08/2022	02/08/2022	02/08/2022	03/07/2022	03/07/2022		05/23/2022	05/26/2022	40.00 CD		GF CY 2022	1,000,000.00		1,000,000.00	998,998.00	998,998.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		02/04/2022	02/04/2022	02/04/2022						
2022149	Improvement of Lacaan Bito Farm to Market Road, Batan, Kabayan	PLGU-Benguet	No	SVP	N/A	02/19/2022	N/A	02/24/2022	02/24/2022	02/24/2022	02/24/2022	03/07/2022	03/07/2022		04/01/2022	04/01/2022	37.00 CD		20% PDF CY 2022	1,000,000.00		1,000,000.00	999,615.26	999,615.26	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		02/21/2022	02/21/2022	02/21/2022						
2022037	Completion of Child Development Center, Duacan, Kabayan	PLGU-Benguet	No	SVP	N/A	02/25/2022	N/A	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/07/2022	03/07/2022		06/17/2022	06/17/2022	56.00 CD		20% PDF CY 2022	1,000,000.00		1,000,000.00	999,327.08	999,327.08	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		02/24/2022	02/24/2022	02/24/2022						
GF 22080	Construction of Concrete Canal-Upper Dimapayas Junction FMR, Ballay, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	02/15/2022	02/23/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	03/22/2022	03/22/2022		06/27/2022	06/30/2022	40.00 CD		GF CY 2022	1,500,000.00		1,500,000.00	1,498,500.00	1,498,500.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/16/2022	03/01/2022	03/01/2022	03/01/2022						

M
9

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance
2022147	Improvement along Bato-An Farm to Market Road, Ballay, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	02/15/2022	02/23/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	03/23/2022	03/23/2022	06/27/2022	06/30/2022	48.00 CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,998,000.00	1,998,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/16/2022	03/01/2022	03/01/2022	03/01/2022					
2022005	Improvement along National Junction-Diboong-Bangao Provincial Road, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	02/16/2022	02/24/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	03/23/2022	03/23/2022	06/27/2022	06/30/2022	59.00 CD	20% PDF CY 2022	5,000,000.00		5,000,000.00	4,997,500.00	4,997,500.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/21/2022	03/01/2022	03/01/2022	03/01/2022					
2022061	Improvement/Concreting of Drainage Canal at Bekes Balangabang Farm to Market Road, Duacan, Kabayan	PLGU-Benguet	No	SVP	N/A	03/12/2022	N/A	03/16/2022	03/16/2022	03/16/2022	03/16/2022	03/23/2022	03/23/2022	06/28/2022	06/28/2022	35.00 CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	998,087.50	998,087.50	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/11/2022	03/11/2022	03/11/2022					
GF 22075	Improvement of Bumagat-Mongol FMR, Batan, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	02/15/2022	02/23/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	04/26/2022	04/26/2022	06/01/2022	06/08/2022	63.00 CD	GF CY 2022	2,000,000.00		2,000,000.00	1,999,000.00	1,999,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/16/2022	03/01/2022	03/01/2022	03/01/2022					
GF 22078	Construction of Concrete Canal at Tabayo, Ballay, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	02/17/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	04/26/2022	04/26/2022			48.00 CD	GF CY 2022	2,000,000.00		2,000,000.00	1,993,567.00	1,993,567.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022					
2022150	Improvement Along Bumagat Farm to Market Road Batan Proper, Batan, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	02/27/2022	03/07/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	04/26/2022	04/26/2022	06/14/2022	06/20/2022	61.00 CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,995,442.30	1,995,442.30	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/01/2022	03/16/2022	03/16/2022	03/16/2022					
GF 22081	Improvement along Bagto-Gawa-Akikian FMR, Ballay, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	03/15/2022	03/23/2022	04/05/2022	04/05/2022	04/05/2022	04/05/2022	05/24/2022	05/24/2022			64.00 CD	GF CY 2022	2,000,000.00		2,000,000.00	1,997,933.29	1,997,933.29	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/15/2022	03/28/2022	03/28/2022	03/28/2022					
GF 22073	Improvement of Children in Conflict with Law Refuge Center, Duacan, Kabayan	PLGU-Benguet	No	SVP	N/A	04/06/2022	N/A	04/12/2022	04/12/2022	04/12/2022	04/12/2022	05/17/2022	05/17/2022	06/17/2022	06/17/2022	63.00 CD	GF CY 2022	500,000.00		500,000.00	499,539.52	499,539.52	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		04/06/2022	04/06/2022	04/06/2022					
GF 22086	Improvement of Dimapayas FMR, Ballay, Kabayan	PLGU-Benguet	No	SVP	N/A	04/08/2022	N/A	04/12/2022	04/12/2022	04/12/2022	04/12/2022	05/17/2022	05/17/2022	07/25/2022	07/28/2022	38.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	998,000.00	998,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		04/06/2022	04/06/2022	04/06/2022					
GF 22087	Improvement of Ballay Proper Liang FMR, Ballay, Kabayan	PLGU-Benguet	No	SVP	N/A	04/06/2022	N/A	04/12/2022	04/12/2022	04/12/2022	04/12/2022	05/17/2022	05/17/2022	06/15/2022	06/20/2022	32.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	998,000.00	998,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		04/06/2022	04/06/2022	04/06/2022					
GF 22074	A) Improvement of Proper Lusod to Awing Access Road, Lusod, Kabayan	PLGU-Benguet	No	Public Bidding	2022-03-23	03/24/2022	04/05/2022	04/19/2022	04/19/2022	04/19/2022	04/19/2022	05/17/2022	05/17/2022	07/25/2022	07/28/2022	68.00 CD	A) GF CY 2022	3,000,000.00	3,000,000.00	5,997,500.00	5,997,500.00	Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/28/2022	04/12/2022	04/12/2022	04/12/2022						
B) GF CY 2022	3,000,000.00																3,000,000.00															
GF 22079	B) Improvement of Proper Lusod to Awing Access Road (Awing Section), Lusod, Kabayan																															
2022148	Improvement of Kiweng Otbong Farm to Market Road, Batan, Kabayan	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022	06/24/2022	06/30/2022	44.00 CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	999,498.18	999,498.18	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		04/20/2022	04/20/2022	04/20/2022					
GF 22082	Improvement along Bagto-Gongo-Bakanganga FMR, Ballay, Kabayan	PLGU-Benguet	No	Public Bidding	N/A	05/06/2022	05/17/2022	05/31/2022	05/31/2022	05/31/2022	05/31/2022	06/27/2022	06/27/2022			64.00 CD	GF CY 2022	2,500,000.00		2,500,000.00	2,497,500.00	2,497,500.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	05/11/2022	05/23/2022	05/23/2022	05/23/2022					
Kapangan																																
21035	Construction of Barangay Multi-Purpose Building, Taba-ao, Kapangan (phase II)	PLGU-Benguet	No	Public Bidding	N/A	10/27/2021	11/05/2021	11/19/2021	11/19/2021	11/19/2021	11/19/2021	01/04/2022	01/04/2022			148.00 CD	20% PDF CY 2021	3,000,000.00		3,000,000.00	2,999,481.21	2,999,481.21	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	10/27/2021	11/15/2021	11/15/2021	11/15/2021					
GF 21086	Construction of 2 Units Slab Footbridge and Foot Trail with Hand Railings, Basisil and Paayosan, Pudong, Kapangan	PLGU-Benguet	No	SVP	N/A	12/15/2021	N/A	12/21/2021	12/21/2021	12/21/2021	12/21/2021	01/26/2022	01/26/2022			112.00 CD	GF CY 2021	1,000,000.00		1,000,000.00	994,091.64	994,091.64	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		12/16/2021	12/16/2021	12/16/2021					
SB1-2021-96	Improvement of Balakbak Multi-Purpose Hall, Balakbak, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	01/06/2022	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	02/23/2022	02/23/2022	05/04/2022	05/06/2022	77.00 CD	SB #1 2021 GF	1,500,000.00		1,500,000.00	1,497,334.57	1,497,334.57	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/07/2022	01/24/2022	01/24/2022	01/24/2022					
GF 21091	Improvement of Multi-Purpose Hall & Ground Development, Central, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	01/06/2022	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	03/01/2022	03/01/2022	05/04/2022	05/06/2022	123.00 CD	GF CY 2021	1,500,000.00		1,500,000.00	1,497,489.46	1,497,489.46	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/07/2022	01/24/2022	01/24/2022	01/24/2022					
20053	Improvement of Kapangan Public Market Building Annex C, Lomon, Paykek, Kapangan, Benguet	PLGU-Benguet	No	Public Bidding	N/A	01/06/2022	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	03/01/2022	03/01/2022	05/04/2022	05/06/2022	266.00 CD	20% PDF CY 2020	3,000,000.00		3,000,000.00	2,992,299.54	2,992,299.54	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/07/2022	01/24/2022	01/24/2022	01/24/2022					
LDRRMF 22-11	Rehabilitation/ Improvement along Lomon-Sagubo Provincial Road, Kapangan, Benguet	PLGU-Benguet	No	Public Bidding	N/A	02/17/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	03/23/2022	03/23/2022		07/04/2022	63.00 CD	LDRRMF CY 2022	2,000,000.00		2,000,000.00	1,999,099.05	1,999,099.05	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022					
2022008	Improvement along Lomon-Paykek Provincial Road, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	02/27/2022	03/07/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	05/04/2022	05/04/2022	06/03/2022	06/07/2022	120.00 CD	20% PDF CY 2022	4,000,000.00		4,000,000.00	3,997,297.97	3,997,297.97	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/01/2022	03/16/2022	03/16/2022	03/16/2022					
2022013	Improvement along Lomon-Sagubo Provincial Road, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	02/27/2022	03/07/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	05/04/2022	05/04/2022			61.00 CD	20% PDF CY 2022	5,000,000.00		5,000,000.00	4,995,151.35	4,995,151.35	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/01/2022	03/16/2022	03/16/2022	03/16/2022					
GF 22102	Completion of Building at Kapangan District Hospital, Central Kapangan	PLGU-Benguet	No	Public Bidding	N/A	03/08/2022	03/16/2022	03/29/2022	03/29/2022	03/29/2022	03/29/2022	05/17/2022	05/17/2022	07/01/2022	07/01/2022	392.00 CD	GF CY 2022	10,000,000.00		10,000,000.00	9,994,617.32	9,994,617.32	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/11/2022	03/23/2022	03/23/2022	03/23/2022					
2022010	Improvement along Cadtay-Pudong Provincial Road, Kapangan	PLGU-Benguet	No	Public Bidding	N/A	03/15/2022	03/23/2022	04/05/2022	04/05/2022	04/05/2022	04/05/2022	05/17/2022	05/17/2022	06/27/2022	06/30/2022	81.00 CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,992,782.18	1,992,782.18	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/15/2022	03/28/2022	03/28/2022	03/28/2022					
Kibungan																																

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
SEF 2018-2100	A) Construction of Multi-Purpose Building for Madaymen National High School in Madaymen, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/02/2021	12/02/2021	01/14/2022	01/14/2022	01/26/2022	198.98CD	A) SEF-SB NO. 1 CY 2018	1,500,000.00		1,500,000.00	2,399,336.22	2,399,336.22	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	11/26/2021	11/26/2021	11/26/2021							
SEF 2019-21004	B) Construction of Multi-Purpose Building for Madaymen National High School, Kibungan, Benguet (ADDITIONAL)																B) SEF-SB NO. 2 CY 2019	900,000.00	900,000.00													
GF 22104	Improvement of Pakpakitan - Taliboy-oc - Lamut Farm to Market Road, Madaymen, Kibungan	PLGU-Benguet	No	SVP	N/A	02/19/2022	N/A	02/24/2022	02/24/2022	02/24/2022	02/24/2022	03/07/2022	03/07/2022	05/23/2022	05/26/2022	37.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	999,999.70	999,999.70	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/21/2022	02/21/2022	02/21/2022						
2022012	Improvement along Halsema-Madaymen Provincial Road, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	02/15/2022	02/23/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	03/22/2022	03/22/2022	07/18/2022	07/19/2022	130.00 CD	20% PDF CY 2022	5,000,000.00		5,000,000.00	4,998,000.00	4,998,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/16/2022	03/01/2022	03/01/2022	03/01/2022					
2022160	Opening of Beyeng to Almasi Farm to Market Road, Palina, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	02/17/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	03/23/2022	03/23/2022	06/24/2022	06/24/2022	117.00 CD	20% PDF CY 2022	5,000,000.00		5,000,000.00	4,999,000.01	4,999,000.01	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022					
2022159	Improvement of Riverside-Tagpaya-Kuadsil Access Road, Madaymen, Kibungan	PLGU-Benguet	No	Public Bidding	N/A	02/03/2022	02/11/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022	04/12/2022	04/12/2022	06/01/2022	06/08/2022	71.00 CD	20% PDF CY 2022	3,000,000.00		3,000,000.00	2,999,000.00	2,999,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/08/2022	02/16/2022	02/16/2022	02/16/2022					
GF 22103	Improvement of Masaybo-Panayag Farm to Market Road, Sagpat, Kibungan	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022	07/26/2022	08/01/2022	25.00 CD	GF CY 2022	500,000.00		500,000.00	499,061.28	499,061.28	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/20/2022	04/20/2022	04/20/2022						
La Trinidad																																
2021-25	Improvement of Various Road (Cawa and Motorpool - Extension) at Wangal, La Trinidad, Benguet	PLGU-Benguet	No	Public Bidding	N/A	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/02/2021	12/02/2021	01/14/2022	01/14/2022			166.00 CD	SB NO. 3 CY 2019 GF	3,000,000.00		3,000,000.00	2,996,803.83	2,996,803.83	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	11/11/2021	11/26/2021	11/26/2021	11/26/2021					
SB1-2021-77	Road Opening and Improvement of Bineng to Kawa Farm to Market Road, Bineng, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	11/30/2021	12/09/2021	12/21/2021	12/21/2021	12/21/2021	12/21/2021	01/14/2022	01/14/2022	02/22/2022	03/01/2022	72.00 CD	SB NO. 1 CY 2021 GF	1,100,000.00		1,100,000.00	1,097,000.00	1,097,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		12/16/2021	12/16/2021	12/16/2021					
SB1-2021-16	Construction of Farm to Market Footbridge & Footpath at Dinubangan, Beckel, La Trinidad	PLGU-Benguet	No	SVP	N/A	12/15/2021	N/A	12/21/2021	12/21/2021	12/21/2021	12/21/2021	01/04/2022	01/04/2022	04/01/2022	04/04/2022	70.00 CD	SB NO. 1 CY 2021 GF	500,000.00		500,000.00	498,662.76	498,662.76	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		12/16/2021	12/16/2021	12/16/2021					
SB3-2021-05	Construction of Benguet Provincial Jail Kitchen with Dining Hall (Additional Amount)	PLGU-Benguet	No	SVP	N/A	01/06/2022	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/26/2022	01/26/2022		03/02/2022	47.00 CD	SB NO. 3 CY 2021 GF	300,000.00		300,000.00	299,663.39	299,663.39	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/07/2022	01/07/2022	01/07/2022	01/07/2022					
20106	Road Opening/ Improvement of Pagal - Talingting - Danas Farm to Market Road, Shilan, La Trinidad, Benguet	PLGU-Benguet	No	Public Bidding	N/A	01/06/2022	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	02/18/2022	02/18/2022	05/05/2022	05/06/2022	139.00 CD	20% PDF CY 2020	3,000,000.00		3,000,000.00	2,998,525.09	2,998,525.09	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/07/2022	01/24/2022	01/24/2022	01/24/2022					
LGSF-21-04-04	Rehabilitation along Alapang - Alno - Tuel Provincial Road, Alapang, La Trinidad	PLGU-Benguet	No	Public Bidding	1970-01-01	01/18/2022	01/26/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	03/23/2022	03/23/2022			224.00 CD	LGSF-DRRAP FY 2021-TRUST FUND	10,000,000.00		10,000,000.00	9,859,648.19	9,859,648.19	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/24/2022	02/04/2022	02/04/2022	02/04/2022			REBID-FAILED (Aug. 24, 2021)		
GF 21032	Improvement of Road at Windy Hill (Cenon Garcia Area), Poblacion, La Trinidad	PLGU-Benguet	No	SVP	N/A	02/08/2022	N/A	02/11/2022	02/11/2022	02/11/2022	02/11/2022	03/07/2022	03/07/2022	04/25/2022	04/27/2022	40.00 CD	GF CY 2021	1,000,000.00		1,000,000.00	999,399.72	999,399.72	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		02/08/2022	02/08/2022	02/08/2022					
21054	Improvement of Drainage Canal, Siatdo Malinas Luspian Cores Area, Poblacion, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	02/03/2022	02/11/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022	03/15/2022	03/15/2022	05/23/2022	05/26/2022	65.00 CD	20% PDF CY 2021	1,500,000.00		1,500,000.00	1,499,999.72	1,499,999.72	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/08/2022	02/16/2022	02/16/2022	02/16/2022					
2022009	Improvement along Alno-Tuel-Bahway Provincial Road, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	02/03/2022	02/11/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022	03/15/2022	03/15/2022			118.00 CD	20% PDF CY 2022	8,000,000.00		8,000,000.00	7,987,830.92	7,987,830.92	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/08/2022	02/16/2022	02/16/2022	02/16/2022					
2022062	Construction of Drainage Canal at Akes to Benguet National HS Annex, Alno, La Trinidad	PLGU-Benguet	No	SVP	N/A	03/02/2022	N/A	03/07/2022	03/07/2022	03/07/2022	03/07/2022	03/15/2022	03/15/2022	05/23/2022	05/27/2022	60.00 CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	998,977.02	998,977.02	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/01/2022	03/01/2022	03/01/2022					
GF 22120	Improvement of Balucas Community Road, Shilan, La Trinidad	PLGU-Benguet	No	SVP	N/A	03/04/2022	N/A	03/10/2022	03/10/2022	03/10/2022	03/10/2022	03/22/2022	03/22/2022			42.00 CD	GF CY 2022	1,000,000.00		1,000,000.00	998,933.49	998,933.49	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/07/2022	03/07/2022	03/07/2022					
GF 22127	Improvement of Puguis - Buyagan - Poblacion PR Junction (Rotonda) - LTO - Motorpool, Wangal, La Trinidad	PLGU-Benguet	No	Public Bidding	2022-02-18	02/19/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	04/26/2022	04/26/2022			49.00 CD	GF CY 2022	10,000,000.00		10,000,000.00	9,990,430.31	9,990,430.31	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022					
GF 22126	Improvement of Alapang - Alno - Tuel Provincial Road, La Trinidad	PLGU-Benguet	No	Public Bidding	2022-02-18	02/19/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	04/12/2022	04/12/2022	05/31/2022	06/02/2022	120.00 CD	GF CY 2022	10,000,000.00		10,000,000.00	9,997,717.40	9,997,717.40	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022					
GF 22111	Completion of the Perimeter Fence at La Trinidad National High School, Lubas, La Trinidad	PLGU-Benguet	No	SVP	N/A	03/17/2022	N/A	03/23/2022	03/23/2022	03/23/2022	03/23/2022	04/05/2022	04/05/2022	06/21/2022	06/22/2022	37.00 CD	GF CY 2022	500,000.00		500,000.00	496,846.55	496,846.55	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/15/2022	03/15/2022	03/15/2022					
GF 22112	Completion of Barangay Hall Extension of Barangay Balili, La Trinidad	PLGU-Benguet	No	SVP	N/A	03/17/2022	N/A	03/23/2022	03/23/2022	03/23/2022	03/23/2022	04/05/2022	04/05/2022	06/10/2022	06/13/2022	47.00 CD	GF CY 2022	700,000.00		700,000.00	698,509.14	698,509.14	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang		03/15/2022	03/15/2022	03/15/2022					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
2022067	Construction of Flood Control from Sitio Dapiting Towards Sitio Proper, Alapang, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	02/16/2022	02/24/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	05/31/2022	05/31/2022	07/04/2022	07/04/2022	86.00	CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,997,905.12		1,997,905.12	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/21/2022	03/01/2022	03/01/2022	03/01/2022				
GF 22124	Improvement/ Construction of Flood Control at Dong-oy River, Bahong, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	02/27/2022	03/07/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	05/04/2022	05/04/2022	06/07/2022	06/07/2022	84.00	CD	GF CY 2022	2,000,000.00		2,000,000.00	1,998,805.16		1,998,805.16	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/01/2022	03/16/2022	03/16/2022	03/16/2022				
GF 22116	Improvement along Motorpool-Wangal Extension Barangay Road, Wangal, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	03/02/2022	03/10/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	05/04/2022	05/04/2022	06/17/2022	06/17/2022	83.00	CD	GF CY 2022	2,600,000.00		2,600,000.00	2,594,808.71		2,594,808.71	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/07/2022	03/16/2022	03/16/2022	03/16/2022				
GF 21115	Ground Improvement of Trade Fair Area at Wangal, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	02/27/2022	03/07/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	05/04/2022	05/04/2022	05/30/2022	05/30/2022	84.00	CD	GF 2021	5,000,000.00		5,000,000.00	4,994,310.03		4,994,310.03	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/01/2022	03/16/2022	03/16/2022	03/16/2022				
GF 22117	Construction of School Building at Puguis National High School, Longlong, Puguis, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	03/08/2022	03/16/2022	03/29/2022	03/29/2022	03/29/2022	03/29/2022	05/04/2022	05/04/2022			268.00	CD	GF CY 2022	6,000,000.00		6,000,000.00	5,991,252.43		5,991,252.43	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/11/2022	03/23/2022	03/23/2022	03/23/2022				
2022163	Improvement of Oliweg Road, Cruz, La Trinidad	PLGU-Benguet	No	Public Bidding	N/A	03/15/2022	03/23/2022	04/05/2022	04/05/2022	04/05/2022	04/05/2022	05/17/2022	05/17/2022			77.00	CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,994,499.31		1,994,499.31	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/15/2022	03/28/2022	03/28/2022	03/28/2022				
GF 22108	Improvement of Road at Sitio Nayono, Bineng, La Trinidad	PLGU-Benguet	No	SVP	N/A	04/06/2022	N/A	04/12/2022	04/12/2022	04/12/2022	04/12/2022	05/17/2022	05/17/2022	07/01/2022	07/04/2022	43.00	CD	GF CY 2022	1,000,000.00		1,000,000.00	998,837.61		998,837.61	Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/06/2022	04/06/2022	04/06/2022	04/06/2022				
GF 22110	Construction of Loading Platform, Bineng, La Trinidad	PLGU-Benguet	No	SVP	N/A	04/06/2022	N/A	04/12/2022	04/12/2022	04/12/2022	04/12/2022	05/17/2022	05/17/2022	07/05/2022	07/07/2022	63.00	CD	GF CY 2022	500,000.00		500,000.00	497,902.44		497,902.44	Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/06/2022	04/06/2022	04/06/2022	04/06/2022				
Mankayan																																	
GF 22132	Improvement of Bato-Liwang FMR, Bato, Tabio, Mankayan	PLGU-Benguet	No	SVP	N/A	02/03/2022	N/A	02/08/2022	02/08/2022	02/08/2022	02/08/2022	03/15/2022	03/15/2022	05/20/2022	05/20/2022	36.00	CD	GF CY 2022	1,000,000.00		1,000,000.00	999,200.00		999,200.00	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/04/2022	02/04/2022	02/04/2022					
2022069	Continuation & Improvement of the Main Canal of the following: Sitos-Sesecan Upper/Lower Labaan-Dalumpinas-Mabilig, Tabio, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	02/03/2022	02/11/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022	03/23/2022	03/23/2022	06/22/2022	06/22/2022	94.00	CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,995,179.82		1,995,179.82	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/08/2022	02/16/2022	02/16/2022	02/16/2022				
2022173	Construction of Makilikil Farm to Market Road, Makilikil, Cabiten, Mankayan	PLGU-Benguet	No	SVP	N/A	02/19/2022	N/A	02/24/2022	02/24/2022	02/24/2022	02/24/2022	03/07/2022	03/07/2022	04/27/2022		30.00	CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	998,505.07		998,505.07	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/21/2022	02/21/2022	02/21/2022					
GF 22138	Improvement Along Dimuyog - Pashaan Farm to Market Road, Balili, Mankayan	PLGU-Benguet	No	SVP	N/A	02/25/2022	N/A	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/07/2022	03/07/2022	05/31/2022	05/31/2022	53.00	CD	GF CY 2022	1,000,000.00		1,000,000.00	998,729.17		998,729.17	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	02/24/2022	02/24/2022	02/24/2022				
2022171	Opening and Improvement of Lamut FMR, Caew, Bulalacao, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	02/17/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	03/23/2022	03/23/2022	06/22/2022	06/22/2022	117.00	CD	20% PDF CY 2022	4,000,000.00		4,000,000.00	3,994,666.46		3,994,666.46	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022				
2022172	Improvement of Akmet Farm to Market Road, Akmet, Bulalacao, Mankayan	PLGU-Benguet	No	SVP	N/A	03/12/2022	N/A	03/16/2022	03/16/2022	03/16/2022	03/16/2022	03/23/2022	03/23/2022	07/26/2022	07/26/2022	31.00	CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	998,116.90		998,116.90	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/11/2022	03/11/2022	03/11/2022	03/11/2022				
2022167	Improvement of Nalikob-Agaki Farm to Market Road, Balili, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	02/15/2022	02/23/2022	03/08/2022	03/08/2022	03/08/2022	03/08/2022	04/26/2022	04/26/2022	05/31/2022	05/31/2022	57.00	CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,995,141.07		1,995,141.07	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/16/2022	03/01/2022	03/01/2022	03/01/2022				
2022168	Improvement of Paykek Farm to Market Road, Paykek & Am-am, Balili, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	02/17/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	04/26/2022	04/26/2022	05/30/2022	05/31/2022	60.00	CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,995,051.43		1,995,051.43	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022				
GF 20020	A) Construction of Barangay Hall for Brgy. Taneg Mankayan	PLGU-Benguet	No	Public Bidding	N/A	02/17/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	04/26/2022	04/26/2022	06/14/2022	06/17/2022	140.00	CD	A) GF CY 2020	1,000,000.00		1,000,000.00				PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022				
GF 21064	B) Construction of Barangay Hall (Additional Fund), Taneg, Mankayan																	B) GF CY 2021	2,000,000.00		2,000,000.00	2,998,548.96		2,998,548.96									
2022166	Improvement of Dagadag-Solin Farm to Market Road, Balili, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	02/27/2022	03/07/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	04/26/2022	04/26/2022			84.00	CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,995,249.37		1,995,249.37	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/01/2022	03/16/2022	03/16/2022	03/16/2022				
GF 22133	Improvement of Daycong - Tamawan Farm to Market Road, Tamawan, Balili, Mankayan	PLGU-Benguet	No	SVP	N/A	03/17/2022	N/A	03/23/2022	03/23/2022	03/23/2022	03/23/2022	04/05/2022	04/05/2022			36.00	CD	GF CY 2022	1,000,000.00		1,000,000.00	999,080.54		999,080.54	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/15/2022	03/15/2022	03/15/2022	03/15/2022				
2022169	Improvement of Ambaok-Degway Road Pavement, Bedbed, Mankayan	PLGU-Benguet	No	SVP	N/A	03/24/2022	N/A	03/29/2022	03/29/2022	03/29/2022	03/29/2022	04/19/2022	04/19/2022	06/21/2022	06/23/2022	30.00	CD	20% PDF CY 2022	1,000,000.00		1,000,000.00	998,862.75		998,862.75	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/23/2022	03/23/2022	03/23/2022	03/23/2022				
GF 22140	Improvement of Tam-awan Balili Barangay Road, Balili, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	03/08/2022	03/16/2022	03/29/2022	03/29/2022	03/29/2022	03/29/2022	05/24/2022	05/24/2022	06/22/2022	06/22/2022	82.00	CD	GF CY 2022	3,000,000.00		3,000,000.00	2,995,304.27		2,995,304.27	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/11/2022	03/23/2022	03/23/2022	03/23/2022				
2022178	Improvement of Central Palasaan Farm To Market Road, Palasaan, Mankayan	PLGU-Benguet	No	Public Bidding	N/A	03/15/2022	03/23/2022	04/05/2022	04/05/2022	04/05/2022	04/05/2022	05/24/2022	05/24/2022	06/23/2022	06/24/2022	63.00	CD	20% PDF CY 2022	2,000,000.00		2,000,000.00	1,998,464.80		1,998,464.80	PICPA Representative, Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/15/2022	03/28/2022	03/28/2022	03/28/2022				
GF 22134	Improvement of School Facility (Ground Roofing) at Mankayan Central School, Panad East, Poblacion, Mankayan	PLGU-Benguet	No	SVP	N/A	04/06/2022	N/A	04/12/2022	04/12/2022	04/12/2022	04/12/2022	05/31/2022	05/31/2022	07/07/2022	07/07/2022	36.00	CD	GF CY 2022	700,000.00		700,000.00	698,717.46		698,717.46	Ms. Marcellita D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/06/2022	04/06/2022	04/06/2022	04/06/2022				

M

9

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion (if applicable)
GF 22142	Construction of Slope Protection at Ayosep Primary School, Balili, Mankayan	PLGU-Benguet	No	SVP	N/A	04/06/2022	N/A	04/12/2022	04/12/2022	04/12/2022	04/12/2022	05/17/2022	05/17/2022	06/21/2022	06/22/2022	50.00 CD	GF CY 2022	1,000,000.00	1,000,000.00	996,361.14	996,361.14	Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/06/2022	04/06/2022	04/06/2022							
2022031	Rehabilitation of Maduto-Pekaw Waterworks, Maduto, Cabiten, Mankayan	PLGU-Benguet	No	SVP	N/A	04/06/2022	N/A	04/12/2022	04/12/2022	04/12/2022	04/12/2022	05/17/2022	05/17/2022	06/21/2022	06/22/2022	59.00 CD	20% PDF CY 2022	1,000,000.00	1,000,000.00	998,827.19	998,827.19	Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/06/2022	04/06/2022	04/06/2022							
GF 22001	Rehabilitation /Repair of Tagumbao Multi-Purpose Building, Sapid, Mankayan	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022	06/28/2022	06/30/2022	54.00 CD	GF CY 2022	500,000.00	500,000.00	499,221.64	499,221.64	Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/20/2022	04/20/2022	04/20/2022							
GF 22136	Canalization and Riprapping along Upper Lamdagan FMR, Paco, Mankayan	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022	06/21/2022	06/23/2022	56.00 CD	GF CY 2022	1,000,000.00	1,000,000.00	999,087.99	999,087.99	Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/20/2022	04/20/2022	04/20/2022							
2022177	Improvement/Concreting Paco Proper Road, Paco, Mankayan	PLGU-Benguet	No	SVP	N/A	04/22/2022	N/A	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/17/2022	05/17/2022	06/21/2022	06/23/2022	70.00 CD	20% PDF CY 2022	1,000,000.00	1,000,000.00	999,038.02	999,038.02	Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/20/2022	04/20/2022	04/20/2022							
GF 22139	Improvement of Colong Copcopit FMR, Ca-ew, Bulalacao, Mankayan	PLGU-Benguet	No	SVP	N/A	04/28/2022	N/A	05/04/2022	05/04/2022	05/04/2022	05/04/2022	05/31/2022	05/31/2022	07/28/2022	08/02/2022	34.00 CD	GF CY 2022	500,000.00	500,000.00	494,217.24	494,217.24	Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/27/2022	04/27/2022	04/27/2022							
GF 22143	Improvement of Conacon-Nagawaan FMR, Balili, Mankayan	PLGU-Benguet	No	SVP	N/A	04/28/2022	N/A	05/04/2022	05/04/2022	05/04/2022	05/04/2022	05/31/2022	05/31/2022	07/07/2022	07/07/2022	40.00 CD	GF CY 2022	500,000.00	500,000.00	498,170.76	498,170.76	Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/27/2022	04/27/2022	04/27/2022							
GF 22141	Construction of Slope Protection and Road Protection at Palatong Elementary School, Tablo, Mankayan	PLGU-Benguet	No	SVP	N/A	04/28/2022	N/A	05/04/2022	05/04/2022	05/04/2022	05/04/2022	06/14/2022	06/14/2022			17.00 CD	GF CY 2022	500,000.00	500,000.00	498,424.16	498,424.16	Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/27/2022	04/27/2022	04/27/2022							
GF 22137	Improvement along Bonie Salingay FMR, Colalo, Mankayan	PLGU-Benguet	No	SVP	N/A	04/28/2022	N/A	05/04/2022	05/04/2022	05/04/2022	05/04/2022	06/14/2022	06/14/2022			36.00 CD	GF CY 2022	1,000,000.00	1,000,000.00	997,261.73	997,261.73	Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	04/27/2022	04/27/2022	04/27/2022							
GF 22129	Construction of Slope Protection of Pacda Tabak FMR at Suyoc/ Palasaan, Mankayan	PLGU-Benguet	No	SVP	N/A	06/02/2022	N/A	06/07/2022	06/07/2022	06/07/2022	06/07/2022	06/27/2022	06/27/2022	07/28/2022	07/28/2022	30.00 CD	GF CY 2022	500,000.00	500,000.00	499,000.00	499,000.00	Ms. Marie Geneine G. Banisa, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	06/02/2022	06/02/2022	06/02/2022							
2022074	Improvement of Pacda Tabak Farm to Market Road (Roadside Riprapping), Pacda, Palasaan, Mankayan	PLGU-Benguet	No	SVP	N/A	06/02/2022	N/A	06/07/2022	06/07/2022	06/07/2022	06/07/2022	06/27/2022	06/27/2022	07/28/2022	07/28/2022	51.00 CD	20% PDF CY 2022	1,000,000.00	1,000,000.00	999,000.00	999,000.00	Ms. Marie Geneine G. Banisa, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	06/02/2022	06/02/2022	06/02/2022							
2022032	Rehabilitation of Takab Proper, Bedbed Domestic Water Source, Tacab, Bedbed, Mankayan	PLGU-Benguet	No	SVP	N/A	06/02/2022	N/A	06/07/2022	06/07/2022	06/07/2022	06/07/2022	06/27/2022	06/27/2022	07/28/2022	07/29/2022	21.00 CD	20% PDF CY 2022	1,000,000.00	1,000,000.00	996,465.73	996,465.73	Ms. Marie Geneine G. Banisa, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	06/02/2022	06/02/2022	06/02/2022							
Sablan																																
SB1-2021-06	Improvement of Domestic Water Works Tinekey to Lower Poblacion, Sablan	PLGU-Benguet	No	Negotiated	N/A	12/03/2021	N/A	12/09/2021	12/09/2021	12/09/2021	12/09/2021	01/14/2022	01/14/2022	02/09/2022	02/09/2022	138.00 CD	SB No. 1 - 20% PDF CY 2021	2,000,000.00	2,000,000.00	1,999,958.70	1,999,958.70	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	12/03/2021	12/03/2021	12/03/2021							
SB1-2021-110	Improvement of Road Leading to Municipal Hall at Poblacion, Sablan, Benguet	PLGU-Benguet	No	Public Bidding	N/A	11/30/2021	12/09/2021	12/21/2021	12/21/2021	12/21/2021	12/21/2021	02/28/2022	02/28/2022			70.00 CD	SB NO.1 CY 2021 GF	2,000,000.00	2,000,000.00	1,979,961.44	1,979,961.44	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	12/16/2021	12/16/2021	12/16/2021							
GF 21108	Installation of Pipelines, Faucet and other Accessories at Agro-Eco Farm, Bulala, Bayabas, Sablan	PLGU-Benguet	No	SVP	N/A	01/26/2022	N/A	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/18/2022	02/18/2022	03/21/2022	03/21/2022	54.00 CD	GF CY 2021	1,000,000.00	1,000,000.00	999,912.29	999,912.29	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/28/2022	01/28/2022	01/28/2022							
LDRRMF 22-14	Rehabilitation/Improvement along Monglo-Bayabas Provincial Road	PLGU-Benguet	No	Public Bidding	N/A	02/03/2022	02/11/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022	03/22/2022	03/22/2022	07/21/2022	07/21/2022	56.00 CD	LDRRMF CY 2022	2,000,000.00	2,000,000.00	1,998,011.93	1,998,011.93	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/08/2022	02/16/2022	02/16/2022	02/16/2022						
GF 22145	Construction of Gym, Ampaguey Elementary School, Balluay, Sablan	PLGU-Benguet	No	Public Bidding	N/A	02/19/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	04/12/2022	04/12/2022			119.00 CD	GF CY 2022	3,000,000.00	3,000,000.00	2,998,825.88	2,998,825.88	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022						
GF 21114	Construction of Gate and Improvement of Pathway Going to Towing Falls, Poblacion, Sablan	PLGU-Benguet	No	SVP	N/A	06/02/2022	N/A	06/07/2022	06/07/2022	06/07/2022	06/07/2022	06/27/2022	06/27/2022	07/29/2022	08/01/2022	41.00 CD	GF CY 2021	500,000.00	500,000.00	499,725.58	499,725.58	Ms. Marie Geneine G. Banisa, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	06/02/2022	06/02/2022	06/02/2022							
Tuba																																
21016	Construction of Rural Health Unit, Phase II, Poblacion, Tuba, Benguet	PLGU-Benguet	No	Public Bidding	N/A	11/11/2021	11/19/2021	12/02/2021	12/02/2021	12/02/2021	12/02/2021	01/04/2022	01/04/2022			182.00 CD	20% PDF CY 2021	4,000,000.00	4,000,000.00	3,999,565.27	3,999,565.27	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	11/11/2021	11/26/2021	11/26/2021	11/26/2021						
SB1-2021-100	Construction of a Storage Building with Comfort Room & Lavatories Phase II at San Pascual, Tuba, Benguet	PLGU-Benguet	No	Public Bidding	N/A	11/30/2021	12/09/2021	12/21/2021	12/21/2021	12/21/2021	12/21/2021	01/14/2022	01/14/2022			154.00 CD	SB NO.1 CY 2021 GF	2,000,000.00	2,000,000.00	1,998,222.57	1,998,222.57	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	12/16/2021	12/16/2021	12/16/2021							
SB1-2021-11	Construction of Police Compac (Sub-Station) at Sitio Poyopoy, Taloy Sur, Tuba, Benguet	PLGU-Benguet	No	Public Bidding	N/A	01/06/2022	01/14/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	02/18/2022	02/18/2022			154.00 CD	SB NO. 1 (GF 2021)	2,000,000.00	2,000,000.00	1,999,000.00	1,999,000.00	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/07/2022	01/24/2022	01/24/2022	01/24/2022						
2022180	Improvement of Liwliw FMR, Camp 4, Tuba	PLGU-Benguet	No	SVP	N/A	02/08/2022	N/A	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/18/2022	02/18/2022	06/28/2022	06/30/2022	38.00 CD	20% PDF CY 2022	1,000,000.00	1,000,000.00	997,976.56	997,976.56	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/08/2022	02/08/2022	02/08/2022							
2022003	Improvement along Camp 1 Indaoac - Twin Peaks Provincial Road	PLGU-Benguet	No	Public Bidding	N/A	01/18/2022	01/26/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	03/01/2022	03/01/2022	04/19/2022	04/19/2022	35.00 CD	20% PDF CY 2022	5,000,000.00	5,000,000.00	4,994,596.33	4,994,596.33	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	01/24/2022	02/04/2022	02/04/2022	02/04/2022						
2022011	Improvement along Poyopoy-Begis Provincial Road, Tuba	PLGU-Benguet	No	Public Bidding	N/A	03/02/2022	03/10/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	04/26/2022	04/26/2022	07/07/2022	07/08/2022	112.00 CD	20% PDF CY 2022	6,000,000.00	6,000,000.00	5,997,775.23	5,997,775.23	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	03/07/2022	03/16/2022	03/16/2022	03/16/2022						
GF 21084	A) Construction of Belis Gymnasium, Taloy Norte, Tuba	PLGU-Benguet	No	Public Bidding	N/A	02/19/2022	03/01/2022	03/15/2022	03/15/2022	03/15/2022	03/15/2022	05/04/2022	05/04/2022	07/07/2022	07/08/2022	168.00 CD	A) GF CY 2021	3,000,000.00	3,000,000.00	5,997,678.92	5,997,678.92	PICPA Representative, Ms. Marcella D. Cawilan, Engr. Benedict Pineda, Mr. Miguel P. Luma-ang	02/24/2022	03/09/2022	03/09/2022	03/09/2022						
GF 22168	B) Construction of Covered Court/Gym Phase II - Belis Taloy Norte Elementary School, Taloy Norte, Tuba																B) GF CY 2022	3,000,000.00	3,000,000.00													

M

9

